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3.0 Program Status
3.1 Recent developments
On 30 June 2015, a key milestone in the State’s reconstruc on eﬀort was reached with the deadline passing for councils and state
agencies to complete close to $2 billion of works from Tropical Cyclone Oswald and other events from 2012‐13; and the final works
from the massive 2011 and 2012 event periods that had received extensions of me. Whilst formal repor ng of comple on will occur
over the coming months, councils and state agencies have consistently indicated that all relevant works were completed on me other
than a limited number of projects impacted by weather for which extension of me requests have been submi ed to the
Commonwealth.
The Authority is now focused on gathering and assessing comple on documenta on to close out these and other works completed by
30 June 2015 for acqui al in the next claim due to the Commonwealth in early 2016. Following submission of the audited 2013‐14
claim for NDRRA financial assistance to the Commonwealth worth $5.7 billion in March 2015, approximately $10.8 billion of the
Authority’s program of works has now been acqui ed. The Commonwealth’s reimbursement to the State of its share of NDRRA
expenditure is dependent on lodgement of the audited claim.
The Authority is also assis ng with the damage assessments from the recent 2015 events and progression of the 2014 and 2015 events
through the damage assessment, submission prepara on and approval and delivery phases.

3.2 Combined program status
The es mated program of works for all events ac vely managed by the Authority (2009 to 2015) is more than $13 billion.
The es mated cost of the damage from the 2015 Events is approximately $580 million, the damage from the 2014 and 2013 Events is
es mated to be more than $400 million and $1.9 billion respec vely and the preliminary final cost of the 2012 and 2011 Events is
es mated to be $1.5 billion and $6.6 billion respec vely. The cost of the 2009‐10 Events managed by the Authority has been finalised at
$2.4 billion.
c$1b program
remaining

Since the last report, the combined program of works for all events
managed by the Authority has progressed as follows:
 a cumula ve value of $18.4 billion in submissions have been received by
the Authority to 30 June 2015
 a cumula ve total of $18.2 billion has been processed by the Authority
to 30 June 2015
 a cumula ve value of $12.5 billion of the total works program (2009 to
2015) has been reported to the Authority as being in progress or
delivered by delivery agents as at 31 May 2015.

Works to
date
$12.5b
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Source: the Authority - February 2015 NDRRA Estimates Review & 30 June 2015
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3.4 State‐wide pipeline of works
The status of the pipeline of works for all events ac vely managed by the Authority (2009 to 2015) is set out below.

State‐wide Pipeline of Works
Current Month
$110m
$402m
$12,484m
$12,996m

Works Under assessment:
Works in Market:
Works in Progress or Delivered
TOTAL

Far North
Works Under assessment:
Works in Market:
Works in Progress or Delivered
TOTAL

$26m
$102m
$1,399m
$1,527m

Other
Works in Progress or Delivered

North
Works Under assessment:
Works in Market:
Works in Progress or Delivered
TOTAL

$1,247m

$34m
$110m
$1,539m
$1,683m

Central
Works Under assessment:
Works in Market:
Works in Progress or Delivered
TOTAL

$37m
$94m
$3,150m
$3,281m

Southern
Works Under assessment:
Works in Market:
Works in Progress or Delivered
TOTAL

$9m
$77m
$3,709m
$3,795m

South East
Works Under assessment:
Works in Market:
Works in Progress or Delivered
TOTAL

$4m
$19m
$1,440m
$1,463m

Note:
1. Works Under Assessment and Works in Market represents data as at 31 May 2015 (DTMR) and 30 June 2015 (LGAs and
Other). Works in Progress or Delivered represents spend by delivery agents to 31 May 2015 as reported to the Authority at
30 June 2015. Addi onal works have been conducted but are yet to be reported to the Authority
2. Other encompasses SDAs other than DTMR as well as the 2011 and 2013 Other Assistance.
Pipeline of Works Defini ons
Stage

Descrip on

Works under Assessment

Applica ons for packages which are currently under assessment by the Authority or are awai ng addi onal
informa on from the applicant.

Works In Market

Es mate of spend remaining on works in progress and packages which have been approved by the Authority and
are in the tender or contract process.

Works in Progress or Delivered

Expenditure as reported to the Authority on packages in progress or delivered.
Source: DTMR at 31 May 2015; and the Authority at 30 June 2015
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3.5 State‐controlled roads and highways
DTMR set up its Transport Network Reconstruc on Program (TNRP) to manage the recovery and reconstruc on of Queensland’s
integrated transport system following the damage from natural disaster events in 2010, 2011, 2012 and 2013. For the 2014 events,
DTMR is managing the recovery and reconstruc on works through its Program Delivery and Opera ons Branch. The reconstruc on
program required as a result of 2015 event damage to the State’s transport network has not yet been scoped.
To 31 May 2015, DTMR has spent more than $6.4 billion on recovery and reconstruc on of the transport network across the State
arising from the natural disaster events that occurred between 2010 and 2015. The transport system includes state‐controlled roads,
ports, naviga on aids and the rail network.
Status
 All Queensland Rail lines aﬀected by disaster events have been recovered.
 All ports, naviga on aids, je es and other boa ng infrastructure damaged by natural disaster events have been recovered.
 DTMR has completed is en re 8,741km road reconstruc on works aris‐
ing from the 2010 to 2013 disaster events
 DTMR is currently undertaking its 2014 event reconstruc on program.
Of the 214km of roads forecast to be reconstructed following damage
from the 2014 events, 200km of works have been completed and the
remaining 14km is under construc on on ac ve works contracts as at
31 May 2015.
 During May 2015, DTMR completed works on 43km of roads including
works on the Burke Developmental Road in its North West district, and
the Mulligan Highway and Mossman–Mt Molloy Road in the Far North
district.
 DTMR is currently scoping its reconstruc on program for the 2015
events.

Gregory Developmental Road following comple on of reconstruc on
works a er 2014 event damage

DTMR
Key heavy vehicle route reconstruc on completed
Millaa Millaa–Malanda Road is a 23 kilometre‐long road between Millaa
Millaa and Malanda on the Atherton Tablelands. It links directly to the Palm‐
erston Highway, which is the designated B‐double route for freight travelling
to the northern tablelands and beyond to Cape York Peninsula. As a result,
Millaa Millaa‐Malanda Road caters for about 375 heavy vehicle trips per day.
Damage to the road network as a result of Severe Tropical Cyclone Ita in
April 2014 included areas of seal and pavement failures, longitudinal ruts,
potholing, shoving, depressions, crocodile cracking and accelerated deterio‐
ra on of the road due to pavement and subgrade satura on.
Restora on works undertaken by DTMR involved removing failed pavement
material, trea ng unsuitable subgrade where required and undertaking re‐
surfacing works.
Works to restore the key heavy vehicle route were completed in February
2015.

Top: Crocodile cracking on Millaa Millaa–Malanda Road
Bo om: Completed pavement resurfacing on Millaa Millaa–Malanda Road
(Source: DTMR, 31 May 2015)
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3.6 Be erment fund status
The $80 million 2013 Event Betterment fund and $20 million 2015 Event Betterment fund are Category D relief measures available to
those LGAs declared for NDRRA assistance as a result of the 2013 cyclone and flood events and for Tropical Cyclone Marcia in 2015
respectively. Betterment funding is available for the restoration or replacement of essential public assets to a more disaster resilient
standard than existed pre‐disaster.
Where a damaged asset is approved for betterment, the normal cost of restoring or replacing the asset to its pre‐disaster standard is
funded under Category B NDRRA and the incremental cost to ‘better’ the asset to a more disaster‐resilient standard is funded by a
capped allocation from the relevant Betterment fund and Council contributions.
Betterment funding is allocated on the basis of the estimated cost of the approved projects. Should the betterment component of a
project be delivered for a cost below the capped allocation, then the savings will be returned to the Betterment fund for allocation to
other eligible projects, where possible.
2013 Event Be erment Fund


Expressions of Interest (EOI) were received by the Authority from 48 councils with approximately $1 billion worth of Betterment
projects to improve the resilience of infrastructure to natural disasters following the 2013 events.



The 2013 Event Betterment Fund was allocated to 232 approved projects across 35 LGAs. Be erment projects include improved
bridges, floodways, culverts, levees, water treatment plants and numerous roads across Queensland.



The deadline for comple on of works from the 2013 events, including be erment projects, passed on 30 June 2015. Whilst formal
repor ng will occur over coming months, councils have indicated that the 2013 Event Be erment projects were completed on me
other than three projects impacted by excessive rainfall in 2014 and 2015. Requests for extension of me for delivery of the
impacted projects have been submi ed for considera on by the Commonwealth and remain under considera on. Comple on of
the projects has been delayed pending the Commonwealth’s response to the extension requests.



Recognising the considerable savings realised on final delivery of be erment works, it is expected that approximately $75 million
funding will be allocated from the 2013 Event Be erment fund on final repor ng of completed works.

2015 Event Be erment Fund


In late May 2015, the Commonwealth Government agreed to contribute funding towards an addi onal $20 million Be erment fund
to restore or replace essen al public assets that were damaged by Tropical Cyclone Marcia to a more disaster resilient standard.



The Authority is currently engaging with relevant councils to iden fy projects for considera on for 2015 Event Be erment funding.

Projects undertaken with Be erment funding — event damage (top) and post comple on of works (bo om) ‐ (le to right): Cherry Tree Road (Fraser Coast Regional
Council), One Mile Bridge (Ipswich City Council), Richmond Road (Croydon Shire Council)
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